

Draft Transition Timeline for Pistol NZ restructuring

| | |
|-----------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Mar 2009 | 1. Approve New Constitution 2. Approve draft 2009/10 Budget 3. Plan for SD appointment, Sections for 09/10 |
| Apr 2009 | Mailout of AGM forms for remits, NoMs, Council, SD applications |
| Jun 2009 | 1. Clubs submit remits, NoMs, nominations to Council 2. Individuals submit SD applications |
| Jul 2009 | Notices for 2009 AGM sent to clubs |
| Sep 2009 | 1. 2009 AGM - Elect Council 2. Council appoint SDs, committees etc 3. Council confirm XO and FO job descriptions 4. Council establish "Employment Committee" |
| Jan 2010 | Advertise for XO and FO positions |
| Apr 2010 | Recruitment/interview process for XO position |
| June 2010 | Complete XO and FO contracts, reorganise committees |
| Jul 2010 | Full time XO commences contract |
| Sep 2010 | 2010 AGM |
| Oct 2010 | End of current AO and BS contracts, commence FO contract |

Notes

SD = Section Director
NoM = Notice of Motion
XO = Executive Officer
FO = Finance Officer
AO = Administration Officer
BS = Bullshooter